Rpt-ID: RCPESPRJ Georgia Date: 04/09/2019
User: 01041894 Department of Transportation Page 1 of 15
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0061 Pay Period: 09/05/2018
to 03/31/2019

Contract Location: Time Allowed: 1459 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 1611 Days
Percent Time: 110.42
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013

1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013

AUBURN GA 30011-2437 Date Work Began: 12/07/2013

Phone: (770)945-0810 Date Time Stopped: 05/01/2018

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $33,105,112.87 Counties:

Original Contract Amount $30,991,713.23 Houston

Funds Available $4,203,293.87

Percent Complete 88.16%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $33,105,112.86 $30,991,713.22 $4,203,293.86) 87.30% $192,914.69

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/09/2019

User: 01041894 Department of Transportation Page 2 of 15

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0061 Pay Period: 09/05/2018

to 03/31/2019

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date

Prev to Date

This Estimate

Participating $23,347,925.46 $23,193,593.72 $154,331.74
Non-Participating $5,836,981.54 $5,798,398.59 $38,582.95
Total Earnings $29,184,907.00 $28,991,992.31 $192,914.69
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $29,184,907.00 $28,991,992.31 $192,914.69
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $1,000.00 $1,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($284,088.00) ($284,088.00) $0.00
Total: $28,901,819.00 $28,708,904.31

$192,914.69

Total Payable:



Rpt-ID: RCPESPRJ

User: 01041894

Departmen

Georgia
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Estimate Summary By Project

Date: 04/09/2019

Page 3 of 15

Contract ID: B14671-13-000-0 Estimate Number: 0061 Pay Period: 09/05/2018
to 03/31/2019
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
66257.870 .350
1.000 $23,190.25 $66,257.87
0022 207-0203 FOUND BKFILL MATL, TP Il CcY 480.000 548.122
52.120 .000
548.122 $.00 $28,568.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0028 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 10,000.000 10,027.590
69.120 .000
10,027.590 $.00 $693,107.02
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 19,815.000 23,495.670
MATL & H LIME 69.350 .000
23,495.670 $.00 $1,629,424.71
0042 413-1000 BITUM TACK COAT GL 22,025.000 34,046.000
2.340 .000
34,046.000 $.00 $79,667.64
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 270.000 309.889
29.520 .000
309.889 $.00 $9,147.92
0059 441-0104 CONC SIDEWALK, 4 IN SY 27,330.000 27,331.670
28.900 .000
27,331.670 $.00 $789,885.26

COLORED STAMPED CONCRETE



Rpt-ID: RCPESPRJ Georgia

User: 01041894 Department of Transportation

Estimate Summary By Project

Date: 04/09/2019
Page 4 of 15

Contract ID: B14671-13-000-0 Estimate Number: 0061 Pay Period: 09/05/2018
to 03/31/2019
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0062 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 100.000 .000
40.380 29.344
29.344 $1,184.91 $1,184.91
0066 441-0748 CONCRETE MEDIAN, 6 IN SY 1,930.000 2,447.852
29.620 .000
2,447.852 $.00 $72,505.38
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0095 550-1480 STORM DRAIN PIPE, 48 IN,H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0096 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,650.000 1,225.000
26.810 30.000
1,255.000 $804.30 $33,646.55
0097 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 202.000
42.720 .000
202.000 $.00 $8,629.44
0100 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 60.000 54.000
400.150 2.000
56.000 $800.30 $22,408.40
0110 573-2004 UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF 2,000.000 2,683.000
14.620 .000
2,683.000 $.00 $39,225.46
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,885.722
24.650 .000
3,885.722 $.00 $95,783.05



Rpt-ID: RCPESPRJ Georgia

User: 01041894 Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0061

Date: 04/09/2019

Page 5 of 15

Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0113 603-7000 PLASTIC FILTER FABRIC Sy 1,633.000 5,073.528
3.770 .000
5,073.528 $.00 $19,127.20
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90
0143 668-1100 CATCH BASIN, GP 1 EA 176.000 177.000
2203.130 .000
177.000 $.00 $389,954.01
0146 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 81.000 .000
210.960 79.760
79.760 $16,826.17 $16,826.17
0158 668-4300 STORM SEWER MANHOLE, TP 1 EA 2.000 4.000
2042.300 .000
4.000 $.00 $8,169.20
Category Amount: $42,805.93 $4,355,053.31
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 46.010
409.000 .000
46.010 $.00 $18,818.09
0170 163-0240 MULCH TN 2,490.000 1,472.015
39.100 13.317
1,485.332 $520.69 $58,076.48
0176 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,020.000 375.750
/SAND BAGS 89.000 1.000
376.750 $89.00 $33,530.75



Rpt-ID: RCPESPRJ

User: 01041894

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0061

Date: 04/09/2019
Page 6 of 15

Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0190 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 32.000 10.000
640.590 1.250
11.250 $800.74 $7,206.64
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 106,440.000
0.010 400.000
106,840.000 $4.00 $1,068.40
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 247.000
0.010 .000
247.000 $.00 $2.47
0260 171-0030 TEMPORARY SILT FENCE, TYPE C LF 94,702.000 55,299.125
1.000 437.500
55,736.625 $437.50 $55,736.63
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
0275 700-6910 PERMANENT GRASSING AC 74.000 58.865
925.000 5.100
63.965 $4,717.50 $59,167.63
0280 700-7000 AGRICULTURAL LIME TN 220.000 32.109
103.000 1.761
33.870 $181.38 $3,488.61
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 31.615
498.250 1.781
33.396 $887.38 $16,639.56



Rpt-ID: RCPESPRJ

User: 01041894

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0061

Date: 04/09/2019
Page 7 of 15

Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0300 716-2000 EROSION CONTROL MATS, SLOPES Sy 79,255.000 52,310.545
0.960 363.611
52,674.156 $349.07 $50,567.19
Category Amount: $7,987.26 $309,438.00
Category Number: 0030 SIGNING & MARKING
0315 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 1,187.370 1,212.180
13.690 .000
1,212.180 $.00 $16,594.74
0325 636-2070 GALV STEEL POSTS, TP 7 LF 2,954.000 3,013.000
5.950 .000
3,013.000 $.00 $17,927.35
0354 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 700.000 765.750
4.370 .000
765.750 $.00 $3,346.33
0358 653-1810 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, W LF 1,100.000 1,571.000
1.880 .000
1,571.000 $.00 $2,953.48
0359 653-2804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LM 2.000 1.739
7909.890 .893
2.632 $7,063.53 $20,818.83
0360 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 13.000 13.094
1802.420 .000
13.094 $.00 $23,600.89
0365 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 11.000 11.007
1802.380 2.833
13.840 $5,106.14 $24,944.94



Rpt-ID: RCPESPRJ Georgia

User: 01041894 Department of Transportation

Estimate Summary By Project

Date: 04/09/2019
Page 8 of 15

Contract ID: B14671-13-000-0 Estimate Number: 0061 Pay Period: 09/05/2018
to 03/31/2019
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0369 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 4,000.000 6,045.000
0.210 .000
6,045.000 $.00 $1,269.45
0370 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,900.000 1,861.000
3.220 2,042.600
3,903.600 $6,577.17 $12,569.59
0385 654-1001 RAISED PVMT MARKERS TP 1 EA 461.000 848.000
1.900 25.000
873.000 $47.50 $1,658.70
0386 654-1003 RAISED PVMT MARKERS TP 3 EA 1,319.000 1,987.000
1.900 -125.000
1,862.000 $-237.50 $3,537.80
0393 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 900.000 1,328.000
0.090 .000
1,328.000 $.00 $119.52
0394 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 900.000 1,171.500
0.090 .000
1,171.500 $.00 $105.44
0397 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 155.000 162.000
86.690 27.000
189.000 $2,340.63 $16,384.41
0400 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 1.000 3.000
127.250 .000
3.000 $.00 $381.75
0405 653-0170 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 16.000 14.000
121.770 2.000
16.000 $243.54 $1,948.32



Rpt-ID: RCPESPRJ Georgia

User: 01041894 Department of Transportation

Estimate Summary By Project
Estimate Number: 0061

Contract ID: B14671-13-000-0

Date: 04/09/2019
Page 9 of 15

Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0409 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 6,498.900
E), TP PB 5.700 .000
6,498.900 $.00 $37,043.73
0418 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 5,762.600
Oow), TP PB 5.760 .000
5,762.600 $.00 $33,192.58
Category Amount: $21,141.01 $218,397.85
Category Number: 0040 SIGNALS
0421 615-1200 DIRECTIONAL BORE - LF 515.000 585.000
14.020 .000
585.000 $.00 $8,201.70
5IN
0445 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,229.000 4,713.000
3.890 .000
4,713.000 $.00 $18,333.57
Category Amount: $0.00 $26,535.27
Category Number: 0050 BRIDGES
0585 500-0100 GROOVED CONCRETE SY 1,045.000 2,708.638
4.440 .000
2,708.638 $.00 $12,026.35
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $0.00 $283,032.97



Rpt-ID: RCPESPRJ Georgia

User: 01041894 Department of Transportation

Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0061

Date: 04/09/2019

Page 10 of 15

Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
2
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51
2
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07
0718 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 370.000 544.000
26.190 .000
544.000 $.00 $14,247.36
Category Amount: $0.00 $546,613.60
Category Number: 0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,738.000
9.380 40.000
13,778.000 $375.20 $129,237.64
Category Amount: $375.20 $129,237.64
Category Number: (0070 MSE WALLS
2005 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 131.000 103.560
58.880 27.440
131.000 $1,615.67 $7,713.28
1
2010 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 146.000 139.810
58.880 6.190
146.000 $364.47 $8,596.48
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Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 MSE WALLS
2015 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 691.000 601.270
58.880 89.730
691.000 $5,283.30 $40,686.08
1
2020 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 664.000 632.880
58.880 31.120
664.000 $1,832.35 $39,096.32
2
2025 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,515.000 1,836.380
58.880 678.620
2,515.000 $39,957.15 $148,083.20
1
2030 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 3,059.000 1,870.990
58.880 1,188.010
3,059.000 $69,950.03 $180,113.92
2
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
2045 627-1100 COPING A, WALL NO - LF 256.000 246.500
77.220 9.500
256.000 $733.59 $19,768.32
1
2050 627-1100 COPING A, WALL NO - LF 253.000 241.750
77.220 11.250
253.000 $868.73 $19,536.66
2
Category Amount: $120,605.29 $847,215.72
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ContractID: B14671-13-000-0 Estimate Number: 0061

Date: 04/09/2019
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Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85
Piling PSC 14 IN. Cutoff Paid @ 75%
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: 0010 ROADWAY
9001 002-0037 REDUCTION OF PAY FOR - TN .000 661.460
58.830 .000
661.460 $.00 $38,913.69
Temporary Recycled Asph Conc. 19mm Superpave
9002 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 565.380
TL & H LIME 55.930 .000
565.380 $.00 $31,621.70
Temporary Recycled Asph Conc. 25mm
9003 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 152.990
MATL & H LIME 68.600 .000
152.990 $.00 $10,495.11
Temporary Recycled Asph Conc. 25mm Superpave
Category Amount: $0.00 $81,030.50
Category Number: 0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00

STEEL, 16 IN DIA, 0.250 IN THK
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B14671-13-000-0 Estimate Number: 0061
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Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20

16 IN



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0061

Date: 04/09/2019
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Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: (0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0110 LIGHTING
9700 441-0004 CONC SLOPE PAV, 4 IN sy 72.000 72.222
59.570 .000
72.222 $.00 $4,302.26
9710 511-1000 BAR REINF STEEL LB 54,075.000 58,202.305
0.780 .000
58,202.305 $.00 $45,397.80
9730 682-6110 CONDUIT, RIGID, 1IN LF 180.000 260.000
10.200 .000
260.000 $.00 $2,652.00
9745 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 7,400.000 7,550.500
4.220 .000
7,550.500 $.00 $31,863.11

Category Amount: $0.00 $84,215.17
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ContractID: B14671-13-000-0 Estimate Number: 0061

Date: 04/09/2019
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Pay Period: 09/05/2018
to 03/31/2019

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9790 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,077.000 1,384.640
41.230 .000
1,384.640 $.00 $57,088.71
9805 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 100.000 178.884
217.780 .000
178.884 $.00 $38,957.36
Category Amount: $0.00 $96,046.07

Project Total Amount:

$192,914.69  $29,184,907.00



